
Annual Budget: 28 September 2007 Timeline-3

FY07 FY08 FY09 FY10 FY11 FY15
Note: Limited 
data available 
beyond FY11

ETP, Transformation Timeline Overview
‡ Target system or initiative is 

fully implemented (post-FOC)

* Initiative

Common 
Supplier 

Engagement
No defined critical milestone dates in 

FY07 or beyond:
CCR‡

EPLS‡

FedReg‡

FedTeDS‡

WDOL

Personnel 
Visibility

Milestone C
(CAMS-ME: Incr 2)

MEVA*

FOC
DAMIR

1 system migrating
1 system retiring
$10.6M to FOC

IOC (Hazmat PHD 
regulatory 

reference data)
HMPC&IMR

FOC electronic 
management of PIPC

IUID
$45.5M to FOC

FOC
DTS

7 systems migrating
3 systems retiring

$518.2M to milestone

IOC (Air Force)
DIMHRS

60 systems migrating
60 systems retiring

$807.4M to IOC

Complete SFIS 
Compliant Financial 

Reporting for Defense 
Agencies

BEIS

Implement capability to 
process grants and 

cooperative agreements
WAWF

$53.6M to milestone

Deploy Customer Care Module 
(v8.1) and upgrade to current 

pay.gov requirements 
DoD EMALL

1 system migrating
1 system retiring

$45.2M to milestone

Deploy enhanced 
tracking and 

resolution of contract 
deficiency reports

EDA

Capability to read/write passive 
RFID at 100% OCONUS DLA 

distribution centers
RFID

$238.7M to milestone

Complete Production 
and Deployment

EFD
$9.0M to milestone

Complete 
Implementation

RPIR

Deploy authoritative source 
for commercial supplier 
subcontracting reports

eSRS

FOC
RPAD

Acquisition 
Visibility

Materiel 
Visibility

Define requirements 
for future release

ASAS
$3.4M to milestone

Deploy standard method 
for reporting contract 
activity within DoD

FPDS-NG

Milestone C
DAI

$37.6M to milestone

Submit CIP Component 
implementation plans

RPCIPR

Determine preferred 
solution for intra-

governmental transactions
IGT/IVAN

$15.1M to milestone

Incorporate Phase 
III requirements into 

BEA 4.1
SFIS

Real Property 
Accountability Component 

implementation 
plans to OSD

RPAR

Asset Registry fully 
operational

RPUIR

Commence 
transition to follow-

on system
FBO‡

DoD Enterprise Program Timeline

Complete transition 
into BTA (DBSAE)

SPOT
$17.9M to milestone

$437.1M $420.6M $402.5M

MS 1: 
Completed Cost 

Accounting 
Value
SFIS

Implement OSD 
Financial Metrics 

Forecasting Capability 
BEIS

MS 2: Integrated Lines 
of Business into SFIS

SFIS
$5.3M to milestone

Milestone 
A/B Decision

EFD

Complete System 
Development & 
Demonstration

EFD

Milestone B 
Review by 

Milestone Decision 
Authority 

BEIS

Pilot Go-Live
DAI

Implement at 
3 aerial ports

RFID Evaluate and select 
successful system 

nominations for FY08 
Jump Start EDI migration

MILS to EDI or XML

All FY07 Jump Start funded 
systems complete migration to 
high-priority DLMS transactions

MILS to EDI or XML
$4.2M to milestone

IOC (Army)
DIMHRS

Requirements Review 
Complete (Air Force)

DIMHRS

Interface Requirements 
(Legacy) Complete 

(Army)
DIMHRS

Milestone B
(CAMS-ME: Inc 2)

MEVA*

Initial Operating Capability

Final Operating Capability

Migration/Deployment (Implementation)

Other (Non-Standard Milestones)

Other (Standard Acquisition Milestones)

Final 
Requirements 

Review
DCPDS

Spiral B (IOC)
(CAMS-ME: Incr 2)

MEVA*

Spiral A (IOC)
(CAMS-ME: Incr 2)

MEVA*

IOC
RPAD

Asset Registry IOC
RPUIR

Initiate Production 
& Deployment

EFD

Spiral B (FOC)
(CAMS-ME: Incr 2)

MEVA*

System Integration 
Test (Army)

DIMHRS

Software Acceptance 
Test (Army)

DIMHRS

Interface 
Requirements 

(Legacy) Complete 
(Air Force)
DIMHRS

Deploy Automated  
Military Permanent 

Duty Travel Capability
DTS

Implement 
Technical Refresh

DTS

Submit 943 
Congressional 

Study
DTS

Conduct Critical Design 
Review
DCPDS

9 systems migrated
9 systems retired
(legacy migrations 

completed prior to 2002)
$403.5M to milestone

Components provide direct access to 
acquisition information from Service 

Acquisition Information Systems 
DAMIR

Expand user base
USXPORTS‡

1 system migrating
1 system retiring

$37.1M to milestone

Initiate Development of 
the Verification and 

Validation plan
FPDS-NG

2 systems migrating
2 systems retiring

Complete Deployment 
of PPIRS-SR to initial 

targeted site list
PPIRS

Determine way 
ahead IAW Defense 
Sourcing Portfolio

ASAS
$4.4M to milestone

Implement contracts 
to data - Phase III

EDA
1 system migrating
1 system retiring

$38.4M to milestone

Demo integrated data 
environment

IUID

Complete IUID 
marking of all items 

and embedded items
IUID

Suppliers apply passive RFID 
tags to all shipments for all 

appropriate commodities to all 
locations to be instrumented

RFID

Components 
submit final 

implementation 
plans

EL

Develop department-
wide EL reconciliation 
process & standards

EL

IOC (Hazmat MDC 
MSDS)

HMPC&IMR

Complete 2 MDC 
Component 

system interfaces
HMPC&IMR

Establish review 
& comment 

capabilities for 
MMRP sites for 

authorized users
KBCRS
$4.2M to 
milestone

Implement sustainable 
CIP business 

processes - Air Force
RPCIPR

Complete IGI&S 
Policy and 

Standards (DISDI)
RPIR

SIP fully integrated 
(DISDI)
RPIR

Test and 
implement 

reference data 
from Master Data 

Capability
HMIRS

Establish HMIRS-
MDC interface for 

MSDS images
HMIRS

$5.7M to milestoneRPAD/RPUIR 
interface fully 
operational

RPUIR
$3.9M to milestone

Milestone C / FDDR 
BEIS

17 systems migrating
17 systems retiring
$39.1M to FDDR

Milestone A
DAI

Wave 1 Go-Live
DAI

4 systems migrating
4 systems retiring

Complete study 
for integrated 
DoD civilian 
HR/payroll 

DCPDS

Define high level 
technical & functional 

requirements for 
HR/Payroll

DCPDS

Spiral C (IOC)
(CAMS-ME: Incr 2)

MEVA*
$58.6M to IOC

Retire CARS 
legacy system

DAMIR

Merge PPIMS into CPARS 
as single feed to PPIRS

CPARS‡

$10.1M to milestone

DLA complete 
deployment

ORCA‡

Enable & Complete 
Customer Logistics 

Master Data
LMD*‡

$3.1M to milestone

Financial 
Visibility

Deploy Improved 
Funds Checking 

Capabilities (v6.1)
DoD EMALL

Preliminary 
Design Review 

DCPDS

Initiate deployment of 
PPIRS-SR with 

targeted list of Military 
Services and DLA 

PPIRS

Operation Test & 
Evaluation (Air Force)

DIMHRS

Deploy Special 
Trip Types

DTS

FDDR
SPS

$763.3M to FDDR

Spiral A (FOC)
(CAMS-ME: Incr 2)

MEVA*

Finalize Hazmat 
Component 

Implementation Plans
HMPC&IMR




